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MEMORANDUM 
 

 

To:  CMAP Board and Committees 

 

From:  CMAP Staff 

 

Date:  September 4, 2013  

 

Re:  Local Technical Assistance Program Update 

 

 

The CMAP Board and committees receive regular updates on the projects being undertaken 

through the Local Technical Assistance (LTA) program, including those receiving staff 

assistance and grants. To date, 109 local projects have been initiated. Of these, 46 projects have 

been completed, 54 are fully underway, and 9 will get actively underway in the near future.  

Projects that appear in this document for the first time are noted and highlighted in italics. 

 

Further detail on LTA project status can be found on the attached project status table.  

 

ACTION REQUESTED: Discussion. 

 

### 
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Projects Currently Underway 

Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Alsip zoning revisions Jake Seid 
Sept. 2013- 

Mar. 2014 

Staff 

assistance 

Scope was completed in August and introduced to the Village Board. A vote 

on the resolution is scheduled for early September. Project will get 

underway in mid to late September. 

Antioch greenway plan 

(see website) 

Jason 

Navota 

Apr. 2012 –

Nov. 2013 

Staff 

assistance 

Draft plan is currently being formatted for final Village and partner review. 

Approval process is anticipated to begin in September or October.  

Bensenville 

comprehensive plan 

Sam 

Shenbaga 

Mar. 2013 -

Feb. 2014 

Staff 

assistance 

Draft existing conditions report completed and being internally reviewed at 

CMAP. Report to be submitted to staff in early September.  Steering 

Committee meeting to discuss existing conditions report scheduled for 

September 23. Visioning workshop scheduled for September 26 at Village 

Hall.   

Berwyn parking study 
Lindsay 

Bayley 

Oct. 2013-

Sept. 2014 

Staff 

assistance 
Newly added to monthly report.  Project scoping underway. 

Berwyn zoning revisions 

(see website) 

Kristin 

Ihnchak 

Jan. 2013 - 

Apr. 2014 

Staff and 

consultant 

assistance 

Project team has completed a recommendations memo, which has been 

submitted to staff and the project’s Steering Committee for review. 

Big Rock comprehensive 

plan (see website) 

Trevor 

Dick 

Feb. 2013 - 

Jan. 2014 

Staff 

assistance 

The County and CMAP staff are working together on the draft plan. A draft 

plan is expected to be reviewed by Big Rock staff in October.   

Calumet City 

comprehensive plan 

Jack 

Pfingston 

June 2013-

May 2014 

Consultant 

assistance 

Steering committee formed but first meeting was delayed; expected to meet 

in mid-September.  Data collection is underway and key stakeholder 

interviews have been held. 

Centers for New 

Horizons local food 

survey 

Sef Okoth 
Nov. 2012 – 

Sept. 2013 

Staff 

assistance 

Staff summarized the focus group discussions and refined the draft study 

report. External review of the draft report is expected in September. 

Chicago “Green Healthy 

Neighborhoods” in 

Pilsen and Little Village 

Evy 

Zwiebach 

Oct. 2013-

Mar. 2015 

Staff 

assistance 

Project scoping and selection of contractors to assist with outreach are 

ongoing. Health Impact Assessment for the Fisk and Crawford sites, an 

associated but independent project, is underway. 

Chicago Heights 

comprehensive plan (see 

website) 

Kendra 

Smith 

Apr. 2013-

Mar. 2014 

Staff 

assistance 

Existing conditions analysis is underway, with a draft expected mid-

September.  

Chicago Housing Sef Okoth  Aug. 2012- Consultant URS is winding up a draft study report to be reviewed by CMAP, CHA and 

http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-greenway-plan-for-antioch?isMovingForward=1
http://www.cmap.illinois.gov/lta/berwyn-zoning
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-big-rock?isMovingForward=1
http://www.cmap.illinois.gov/lta/chicago-heights
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Authority LeClaire 

Courts redevelopment 

Sept. 2013 assistance transit agencies in September. A schedule for project closeout activities has 

been developed that includes meetings to review the report.  

Chinatown 

neighborhood plan (see 

website) 

Stephen 

Ostrander 

Apr. 2013-

Apr. 2014 

Staff 

assistance 

Completed draft existing conditions report. Conducted more key person 

interviews with stakeholders in Chinatown. Held several workshops with 

English as a Second Language students at the Pui Tak Center; over 300 

students (representing a wide variety of backgrounds, ages, economic 

status, and educational attainment) provided feedback on a comprehensive 

range of topics through Chinese language questionnaire prepared by 

CMAP. Interactive online Chinese language questionnaire created. Shorter 

canvassing questionnaire continued to be used by community volunteers to 

survey the general public on the street in Chinatown. Detailed survey 

prepared for interviews with business merchants during September.  

Cicero comprehensive 

plan 

Jonathan 

Burch 

Jan.-Dec. 

2014 

Consultant 

assistance 

RTA initiated a transit station area study for the Town of Cicero. Project 

scoping placed on hold until January 2014 to build on the RTA study results.  

Cook County 

consolidated plan 

Jonathan 

Burch 

Apr. 2013 -

Mar. 2014 

Staff 

assistance 

Staff continues to work with the County on project kickoff, including initial 

data gathering and analysis. Steering committee members are being solicited 

from the COGs, following up on a meeting in July. 

Cook County Forest 

Preserve District trail 

counts and policy report 

Trevor 

Dick 

Apr.-Nov. 

2013 

Staff 

assistance 

Staff has provided CCFPD staff with a draft report which analyzes the 

survey results and one of the future trail connection case studies.  Once the 

format of the first case study has been reviewed, CMAP staff will begin the 

remaining case studies.  

Des Plaines 

neighborhood plan 

Berenice 

Vallecillos 

May 2013-

Apr. 2014 

Consultant 

assistance 

Existing conditions report was submitted to the City.  Second Steering 

Committee held on August 28, and resident outreach using survey tools has 

begun.  The public kickoff meeting is scheduled for September 26. 

DuPage County Homes 

for a Changing Region 

project 

Kendra 

Smith 

Sept. 2013-

Apr. 2014 

Staff 

assistance 

All four communities will have resolutions supporting Homes for a 

Changing Region adopted by September 5. Initial data collection and 

analysis currently underway with initial community data presentations 

tentatively scheduled for late September.  

DuPage County 

unincorporated areas 

plan (see website) 

Jack 

Pfingston 

Oct. 2012- 

Sept. 2013 

Consultant 

assistance 

Steering committees for both corridors met August 9 to consider draft 

recommendations and plans. Meetings with by key property owners in 

focus groups held with positive results. Revisions to draft plans completed. 

Open house will be held in mid-September. 

DuPage Water 

Commission water 

Erin 

Aleman 

Feb.-Nov. 

2013 

Staff and 

consultant 

MPC, CMAP, and the DuPage Water Commission recently completed a 

four-part educational workshop series for water conservation managers and 

http://www.cmap.illinois.gov/lta/chinatown
http://dupagecountycorridors.wordpress.com/
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conservation project assistance others interested in water conservation. The team selected the Village of 

Westmont as the recipient of water conservation implementation assistance. 

MPC, CMAP, the DuPage Water Commission, Westmont will work together 

in September to determine the goals and activities for this pilot program.  

Elgin Dundee Avenue 

corridor study 

Samantha 

Robinson 
TBD 

Staff 

assistance 

and small 

grant 

Due to staff changes at ULI and CMAP, as well as questions about ideal 

project timing, this project has been pushed back from its expected start in 

early 2013 to later in the year. 

Elgin sidewalk gap and 

transit stop study 

Lindsay 

Bayley 

June 2012- 

Oct. 2013 

Grant 

funds 
Project on hold. No updates at this time. 

Evanston bicycle plan 
Jack 

Pfingston 

June 2013-

Mar. 2014 

Grant 

funds 

Kickoff meeting held August 8; steering committee being formed and data 

collection underway. First steering committee meeting expected in mid-

September. 

Ferson-Otter watershed 

plan implementation 
Nora Beck 

Feb.-Dec. 

2013 

Staff 

assistance 

Draft report being reviewed by steering committee; meeting to discuss 

recommendations set for September 13.  

Franklin Park industrial 

areas plan 

Nicole 

Woods 

Apr. 2013-

Mar. 2014 

Staff 

assistance 

In August, staff conducted final stakeholder interviews as well as refined 

data and analysis for the existing conditions report. The report is currently 

being drafted and is scheduled for internal review in September.  

Hinsdale parking study 

(see website) 

Lindsay 

Bayley 

Nov. 2012-

Nov. 2013 

Staff 

assistance 

Minor corrections made to maps in the existing conditions report per Village 

comments. Educational “Parking Ideas” poster completed and available on 

the website. Strategy memo under development.  

Hoffman Estates 

workforce development 

project 

Annie 

Byrne 

Feb.-Dec. 

2013 

Staff 

assistance 

Draft of communications and marketing plan complete. Staff researching 

organizational structures and models of sustainability.   

IDNR, Office of Water 

Resources, permittee 

water loss evaluation 

project 

Tim 

Loftus 

Feb.-Dec. 

2013 

Staff 

assistance 

Site visits with select permittees are underway and will continue in  

September. 

Kane County local food 

project 

Jessica 

Simoncelli 

Nov. 2012-

Dec. 2013 

Staff 

assistance 

Project partners have drafted criteria for selecting public lands on which to 

conduct agricultural production in Kane County. Internal development of 

final draft of criteria and corresponding GIS analysis occurring, with final 

products to be used by County in relation to other local food production 

http://www.cmap.illinois.gov/hinsdale
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efforts. 

Kane County transit 

plan implementation 

Trevor 

Dick 

July 2012-

Dec. 2013 

Staff 

assistance 

Staff is currently working on the draft plan.  The draft plan is expected to be 

provided to County staff in October for their review.   

Kane County / 

Carpentersville Homes 

for a Changing Region 

project (see website) 

Jonathan 

Burch 

Feb.-Dec. 

2013 

Staff 

assistance 

The project team completed a review of the MetroQuest site results. Draft 

municipal recommendations for each community were circulated at the end 

of the month and the project team will present these recommendations to 

local officials at the end of September or beginning of October. 

Kane County / Geneva 

Homes for a Changing 

Region project 

Drew 

Williams-

Clark 

July 2013- 

Feb. 2014 

Staff 

assistance 

Kane County staff have completed data analysis and housing market 

forecasts. CMAP and the County have also completed initial discussions 

with each municipality’s staff and officials.  Capacity analyses will be 

complete in September as well as the second project steering committee 

meeting. 

Kedzie Avenue (Garfield 

Park) corridor plan 

Samantha 

Robinson 

July 2013-

June 2014 

Consultant 

assistance 

Teska has been selected as the consultant for the project. CMAP, Teska and 

Chicago staffs met to discuss project administrative details. Data for the 

corridor is being collected. The Steering Committee is being formed, and the 

group’s first meeting is scheduled for September 18.  

Lake County Route 

53/120 land use plan 

Jason 

Navota 

Nov. 2013-

Dec. 2015 

Staff and 

consultant 

assistance 

Funding has been secured from Tollway and Lake County through UWP 

process. RFP for consultant assistance released on August 2. Municipalities 

within the IL53/120 corridor have been contacted and invited into the 

planning process.  

Lake County 

sustainability plan  (see 

website) 

Kristin 

Ihnchak 

Mar. 2012 – 

Nov. 2013 

Staff 

assistance 
The project team is awaiting edits to the draft document from County staff. 

Lan-Oak Park District 

master plan 

Trevor 

Dick 

Oct. 2013-

June 2014 

Staff 

assistance 

The first Steering Committee kick-off meeting will be held in September.  

CMAP staff met with CCDPH staff to discuss roles and deliverables.  CMAP 

staff has also visited each of the District’s 25 parks and documented existing 

conditions.  

Lansing comprehensive 

plan (see website) 

Sam 

Shenbaga 

Oct. 2012-

Nov. 2013 

Consultant 

assistance 

Visioning workshop held on August 15, with over 90 attendees.  Consultant 

compiling comments received at workshop and also starting to draft 

recommendations memo.   

Lincolnwood Devon 

Avenue corridor study 

Liz 

Panella 

June-Nov. 

2013 

Staff 

assistance 

and small 

contract 

This project will involve a Technical Assistance Panel (TAP) convened by 

ULI on September 10-11. CMAP and ULI staff are currently finalizing the 

details of the panel itself and the Briefing Book materials to be distributed to 

panelists. 

http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/lta/lake-county
http://www.hlplanning.com/dnn/Default.aspx?alias=www.hlplanning.com/dnn/lansing
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Lynwood 

comprehensive plan (see 

website) 

Samantha 

Robinson 

Oct. 2012-

Nov. 2013 

Consultant 

assistance 

Consultant met with the Steering Committee on August 14 to review the 

existing conditions report, which is complete. The Community Visioning 

Workshop was also held on August 14. Using the feedback of more than 40 

residents, the consultant is drafting the plan’s vision, goals and objectives as 

well as recommendations.   

Lyons comprehensive 

plan 
Sef Okoth 

July 2013-

June 2014 

Staff 

assistance 

Mapping and existing conditions report are underway. Steering Committee 

kick-off meeting scheduled for September 12. CMAP staff presentation to 

the Village Board will be on September 18. 

Markham 

comprehensive plan 

Erin 

Aleman 

July 2013-

June 2014 

Staff 

assistance 

Markham began working with Teska and Associates to develop their 

comprehensive plan. The first steering committee meeting will occur in 

September. The consultant participated in the annual Markham Festival to 

ask residents about their vision for the City. CMAP will continue to be 

available to review and comment on draft plan documents as needed. 

Morton Grove industrial 

areas plan (see website) 

Nicole 

Woods 

Feb. 2012-

Sept. 2013 

Staff 

assistance 

Staff internally reviewed and refined the plan in August. The plan has been 

submitted for Morton Grove staff review and is scheduled to be distributed 

to the steering committee in September for further discussion. 

Niles multimodal 

transportation plan 

Jack 

Pfingston 

Mar. 2013-

Feb. 2014 

Consultant 

assistance 

A charrette, followed by a walking tour of Milwaukee Avenue, took place 

August 7.  Revisions to draft existing conditions report sent to steering 

committee, which met on August 22 to discuss both the draft report and the 

results from the outreach effort.  

Northwest Municipal 

Conference Des Plaines 

River trail access plan 

Lindsay 

Bayley 

May 2013-

Apr. 2014 

Consultant 

assistance 

Field work completed to assess on-site trail and access conditions.  Existing 

conditions report is underway, and web mapping tool is collecting data 

from stakeholders. 

Northwest Water 

Planning Alliance 

drought preparedness / 

strategic planning 

Tim 

Loftus 

Feb.-Dec. 

2013 

Staff 

assistance 

Strategic planning is ongoing with endorsement of plan goals, objectives, 

and strategies expected at the September Executive Committee meeting.  An 

implementation matrix is currently under development and expected to be 

finalized in the fall.     

Oak Lawn 95th Street 

corridor study 
Jake Seid 

Jan. 2013-

Jan. 2014 

Consultant 

assistance 

Consultant met with Village staff to review draft materials on August 1 and 

revised draft materials per staff comments thereafter. Consultant prepared 

draft corridor plan (economic development strategies, land use / zoning 

recommendations, transportation and transit recommendations, streetscape 

recommendations, design guidelines recommendations) and met with Pace 

to review draft recommendations on August 21. Consultant coordinated 

public outreach activity for “Fall on the Green” event and monitored project 

http://www.hlplanning.com/dnn/Default.aspx?alias=www.hlplanning.com/dnn/lynwood
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-subarea-plan-for-morton-grove-industrial-areas?_101_INSTANCE_Q4En_isMovingForward=1
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website. 

Olympia Fields zoning 

ordinance update 

Drew 

Williams-

Clark 

Apr. 2013-

Mar. 2014 

Consultant 

assistance 

The project consultants have been working on market analysis and 

alternatives diagrams in August.  CMAP expects to review draft interim 

deliverables in September. 

Openlands local food 

policy 

Jason 

Navota 

Feb.-Dec. 

2013 

Staff 

assistance 

Discussion draft of a scope of work for the Regional Food System Study is 

complete and being used as framework for discussing project with funders, 

academics/researchers, and local “industry representatives” working in the 

food system space.  

Oswego economic 

development plan 

Trevor 

Dick 

Mar. 2013-

Jan. 2014 

Staff 

assistance 

Preliminary analysis was presented to the Advisory Committee on August 

22.  Staff is now working on completing the existing conditions report with 

consultant assistance from Valerie Kretchmer Associates. 

Park Forest zoning 

revisions 

Kristin 

Ihnchak 

June 2013-

Sept. 2014 

Staff 

assistance 

Stakeholder interviews were held at the end of August. The project team is 

reviewing existing conditions and scheduling a public meeting for October. 

Prospect Heights 

comprehensive plan 

Jack 

Pfingston 

Aug. 2013-

July 2014 

Consultant 

assistance 

Interviews have been conducted and selection is expected during the week 

of September 2. 

Regional immigrant 

integration toolkit 

Ricardo 

Lopez 

Jan.-Oct. 

2013 

Staff 

assistance 

Creation of toolkit’s chapters is underway. A complete draft of all chapters 

should be available for internal review in early October of 2013. Staff met 

with Latino Policy Forum and Metropolitan Mayors Caucus to review 

Language Access chapter, which is now being reviewed by expert group.  

Richton Park 

comprehensive plan (see 

website) 

Kendra 

Smith 

Aug. 2012-

Oct. 2013 

Consultant 

assistance 

Consultant completed working draft of vision, goals, and objectives for 

review by CMAP and village staff. Outlining of village wide plans and 

preliminary drafting of Comprehensive Plan will take place through 

September.  

Rosemont 

comprehensive plan 

Sam 

Shenbaga 

June 2013-

May 2014 

Staff 

assistance 

Project kick-off with Zoning Board moved back to October at mayor’s 

request. Existing conditions analysis and data gathering underway. 

Community tour scheduled tentatively for September 4. 

Round Lake Heights 

comprehensive plan (see 

website) 

Jonathan 

Burch 

May 2012-

Sept. 2013 

Staff 

assistance 

The Plan Commission and the Village Board will both be meeting on 

September 17 to consider adopting the plan. 

Silver Creek watershed 

plan implementation 
Nora Beck 

Feb.-Dec. 

2013 

Staff 

assistance 

Draft reports sent to Villages of Prairie Grove and Oakwood Hills for their 

review. Met with relevant staff of Prairie Grove on August 22 to discuss 

findings; scheduling meeting with Oakwood Hills. Planning underway for 

September workshop for all four participating communities.  

South Elgin bicycle and John July 2013- Consultant Team kick-off meeting took place on August 12.  Review of scope and 

http://www.hlplanning.com/dnn/Home/tabid/3208/Default.aspx
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-round-lake-heights?_101_INSTANCE_Q4En_isMovingForward=1
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pedestrian plan O’Neal June 2014 assistance project schedule, administrative details, steering committee representation, 

data needs, and outreach approach were all discussed.  Consultant has 

outlined the outreach strategy in brief memo. The Village is currently 

inviting members of steering committee and setting up the first steering 

committee meeting. 

SSMMA interchange 

land use planning 

Jessica 

Simoncelli 

July 2012-

Nov. 2013 

Consultant 

and staff 

assistance 

The full steering committee is submitting comments on the Existing 

Conditions Report, and will convene on September 12 to discuss key 

redevelopment sites to inform plan recommendations.  

UIC multimodal 

transportation plan 

Lindsay 

Bayley 

June 2013-

Sept. 2014 

Staff 

assistance 

Draft existing conditions report undergoing final revisions. Public outreach 

event at UIC Transportation Fair for September 19. Survey questions under 

development, MetroQuest website design under development. 

Waukegan subarea plan 

(see website) 

Stephen 

Ostrander 

Oct. 2012-

Dec. 2013 

Staff 

assistance 

CMAP staff continued drafting project’s key recommendations memo, 

intended to guide recommendations in the upcoming commercial corridor 

plan. 

Westchester 

comprehensive plan (see 

website) 

Samantha 

Robinson 

Nov. 2011- 

Oct. 2013 

Staff 

assistance 

Village staff is working to organize the Plan Commission for a public 

hearing this fall. Comprehensive Plan will be sent to Plan Commission in 

September.  

Wicker Park-Bucktown 

parking study (see 

website) 

Lindsay 

Bayley 

Jan. 2013- 

Mar. 2014 

Staff 

assistance 

MetroQuest survey complete, analysis of results and existing conditions 

report drafting underway. 

Will County brownfield 

prioritization 
Jake Seid 

June 2013-

Apr. 2014 

Staff 

assistance 

Completed outreach to Will County municipalities to facilitate identification 

of brownfield sites in incorporated areas. Completed mapping potential 

brownfield sites identified by the USEPA and IEPA. Began identifying 

potential renewable energy developers to facilitate site prioritization. 

Worth planning 

prioritization report 

Stephen 

Ostrander 

Oct. 2013-

May 2014 

Staff 

assistance 
Project scoping is underway. 

 

Completed Projects with Active Implementation* 
* Some projects do not have active implementation steps, or are being implemented through a follow-up project listed above; these projects are not 

listed below.  A full list of completed projects is available at www.cmap.illinois.gov/lta.  

Project 
CMAP 

lead 

Completion 

date 

Assistance 

type 
Recent implementation progress (updated quarterly) 

Addison comprehensive Sam Jan. 2013 Staff Scoping of technical assistance for Homes for Changing Region study, to 

http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-commercial-corridor-plan-for-waukegan?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-westchester?isMovingForward=1
http://www.cmap.illinois.gov/lta/wpb
http://www.cmap.illinois.gov/lta
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plan (see website) Shenbaga assistance begin in summer of 2013, is underway. 

Alsip comprehensive 

plan (see website) 

Sam 

Shenbaga 
Apr. 2013 

Staff 

assistance 

Cicero Avenue corridor study underway, as recommended in 

Comprehensive Plan.  CMAP staff on project’s steering committee and 

attended project kick-off meeting on April 23 at Alsip Village Hall.  Zoning 

assistance will be provided by CMAP beginning later in 2013. 

Berwyn comprehensive 

plan (see website) 

Sam 

Shenbaga 
Oct. 2012 

Staff 

assistance 
Year-long zoning ordinance revision project has been initiated. 

Blue Island 

comprehensive plan (see 

website) 

Sam 

Shenbaga 
June 2012 

Staff 

assistance 

CMAP staff along with representatives from MPC and CNT met with the 

new mayor on July 19.  The mayor is eager to implement the 

recommendations of the Comprehensive Plan especially the conversion of 

Western Avenue to a two-way street.  Following the meeting, on July 22, 

CMAP staff participated in a meeting with representatives from IDOT, 

DCEO, and IEPA to request the conversion of Western Avenue from a one-

way to two-way street.  Also, CMAP and MPC reviewed the City’s job 

description for the position that is funded through the Chicago Community 

Trust’s grant.  This position will focus on implementation of the 

Comprehensive Plan, especially the conversion of Western Avenue.  

Bronzeville Alliance 

Retail corridor study, 

phase 2 (see website) 

Sef Okoth July 2013 
Staff 

assistance 

The Plan was completed and conveyed to key stakeholders including 

community groups, DHED, CTA and the aldermen. Staff presented the Plan 

to CHA’s Central Advisory Council. The City, in collaboration with CHA, is 

using the Plan as a basis to apply for HUD’s Choice Neighborhood 

Implementation Grant for Bronzeville. 

Bronzeville national 

heritage area feasibility 

study (see website) 

Sef Okoth Aug. 2013 
Staff 

assistance 

Newly completed.  A draft Feasibility Study Report was completed and reviewed by 

all project partners. A memo outlining the recommended next steps was submitted 

to the Black Metropolis National Heritage Area Commission (BMNHAC). The 

Project Advisory Committee (PAC) discussed and endorsed the report on August 5. 

The draft report was refined to incorporate comments received from PAC members, 

BMNHAC and the City. 

Campton Hills 

comprehensive plan (see 

website) 

Jason 

Navota 
Aug. 2012 

Staff 

assistance 

Plan Commissioner training complete. Coordination meeting of water 

utilities and Village administration with CMAP water experts occurred in 

May 2013.  Implementation plan under review by the Village in parallel 

with their internal prioritization process. CMAP has reviewed and provided 

feedback on Campton Hills’ first subdivision proposal after adoption of 

comprehensive plan.  

http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-addison?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-alsip?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-berwyn?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-blue-island?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/bronzeville-land-use-project?isMovingForward=1
http://www.cmap.illinois.gov/bmnhac
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-campton-hills?isMovingForward=1
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Carpentersville “Old 

Town” Area Action Plan 

(see website) 

Trevor 

Dick 
July 2012 

Staff 

assistance 

CMAP staff will be meeting with Village staff to provide advice on how the 

village can conduct their own annual parking survey in the Old Town area.   

An annual parking survey was a recommendation of the plan that will help 

the village plan for current and future parking/public transit needs.  

Chicago “Green Healthy 

Neighborhoods” plan 

for Englewood, 

Woodlawn, and 

Washington Park (see 

website) 

Jason 

Navota 
Mar. 2013 

Staff 

assistance 

CMAP-led draft land use policy chapters were conveyed to City of Chicago 

Department of Housing and Economic Development in February, and final 

public open house was held on March 27. Plan is currently being written 

and formatted by the City. Southeast Chicago Commission received CCT 

funding to begin plan implementation.  

Downers Grove bicycle and 

pedestrian plan 

Jack 

Pfingston 
Aug. 2013 

Grant 

funds 
Newly completed. 

Elmwood Park 

comprehensive plan (see 

website) 

Nicole 

Woods 
Apr. 2013 

Staff 

assistance 

Plan was unanimously adopted by the Village Board on April 1. Staff and 

Village are scheduled to prioritize implementation steps in early September. 

Zoning assistance will be provided by CMAP beginning later in 2013.   

Fairmont neighborhood 

plan (see website) 

Trevor 

Dick 
Apr. 2012 

Staff 

assistance 

A community garden is up and running by the Fairmont community center 

(a joint effort by the County, Park District and Openlands).  Openlands is 

currently in discussions with the School District to add another garden for 

students at Fairmont School.  County staff has also completed a “historical 

documentation” of the community.  Staff is currently determining if any 

buildings in the community would qualify for Landmarks Illinois status. 

Hanover Park corridor 

study (see website) 

Stephen 

Ostrander 
Dec. 2012 

Staff 

assistance 

and small 

grant 

The report for the ULI Chicago Technical Assistance Panel (studying the 

Irving Park Road corridor) was released in early December. 

Homes for a Changing 

Region in northwest 

Cook (see website) 

Jonathan 

Burch 
Jan. 2013 

Staff 

assistance 

Staff approved a targeted senior needs study with Valerie Kretchmer 

Associates.  

Joliet “Old Prison” 

redevelopment (see 

website) 

Trevor 

Dick 
May 2012 

Staff 

assistance 

and small 

grant 

CMAP and Openlands met with the Mayor of Joliet and his staff including 

State Senator Pat McGuire on August 6 to discuss the recommendations of 

the ULI/CMAP report.  On August 27, a meeting was held with reps from 

the Forest Preserve District and the Joliet Park District to discuss their 

interest in potential ownership of the property. 

Lakemoor Nora Beck Feb. 2013 Staff New Community Development director has started, working to refine 

http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-plan-for-the-old-town-area-of-carpentersville?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/planning-for-green-healthy-chicago-neighborhoods?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-elmwood-park?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-vision-for-fairmont%3a-creating-a-long-term-neighborhood-plan?isMovingForward=1
http://www.cmap.illinois.gov/hanover-park
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/homes-for-a-changing-region?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-redevelopment-plan-for-joliet?isMovingForward=1
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comprehensive plan (see 

website) 

assistance implementation matrix. CMAP staff has provided resources: model 

conservation design ordinances and RFP examples for town center market 

analysis.  

Liberty Prairie 

Conservancy local food 

system plan (see 

website) 

Jessica 

Simoncelli 
June 2013 

Staff 

assistance 

The Lake County Forest Preserve District Board unanimously passed a 

resolution approving the Principal Conclusions and Recommendations of 

the Liberty Prairie Reserve Master Plan on June 11.  The Lake County Local 

Food Working group met in July and will meet again September, with the 

goal of carrying forward the recommendations from the Lake County 

Sustainable Local Food Systems Report.  The project has garnered local 

press coverage. 

Niles environmental 

action plan (see website) 

Kristin 

Ihnchak 
Feb. 2013 

Staff 

assistance 

Plan was adopted in February. An Implementation Matrix has been 

reviewed with Village staff and edited per their comments. The LTA 

program is providing funding for a bicycle and pedestrian plan, which will 

help to implement many of the EAP’s transportation-related 

recommendations. In addition, Niles is beginning a zoning ordinance 

revision; CMAP staff will provide feedback as needed on how to translate 

related EAP recommendations to effective regulations. CMAP staff will 

continue to forward relevant grant opportunities. 

Norridge comprehensive 

plan (see website) 

Trevor 

Dick 
Oct. 2012 

Staff 

assistance 

A map of current trails within and near the adjacent Forest Preserve was 

provided to staff to assist in determining where they believe trail 

connections would best fit – this is part of the current Forest Preserve 

District of Cook County Trails project.    

Norridge zoning 

revisions 
Jake Seid July 2013 

Staff 

assistance 

Village completed review of CMAP’s recommendations memo and 

annotated ordinance. CMAP expects to assist staff and the ZBA with 

various sections of the Ordinance as they begin to make revisions based on 

CMAP’s comments.  

Northlake 

comprehensive plan (see 

website) 

Trevor 

Dick 
May 2013 

Staff 

assistance 

Adopted by the City in May.  Staff is currently working on an 

implementation strategy which will be followed by a meeting with the 

Mayor. 

Park Forest 

sustainability plan (see 

website) 

Kristin 

Ihnchak 
May 2012 

Staff 

assistance 

The Chicago Community Trust’s grant to Park Forest directly implements 

the recommendations of this project. A new LTA project to update the 

zoning ordinance was initiated in June; a Smart Growth America workshop 

to kick-off this zoning project took place April 18-19. Staff will continue to 

forward potential grant opportunities to advance other plan priorities. Staff 

http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-lakemoor?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-sustainable-food-system-in-lake-county?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/an-environmental-action-plan-for-niles?_101_INSTANCE_Q4En_isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-comprehensive-plan-for-norridge?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-new-comprehensive-plan-for-northlake?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/growing-green-a-sustainability-plan-for-park-forest-illinois?isMovingForward=1
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assisted in developing a charter award application for Illinois APA in the 

sustainability category as well as an application for MPC’s Burnham Award. 

Red Line livability 

project (see website) 

Kendra 

Smith 
Nov. 2012 

Staff 

assistance 

The Red Line Livability Project community brochure, technical report, 

webpage and video have been completed and are available at 

www.cmap.illinois.gov/red-line.  DCP, CMAP and CTA will utilize 

materials during future Community Education and Visioning sessions as 

well as in interaction with elected officials. DCP recently received CCT 

funding for continued work on TOD/Red Line Extension work.  CMAP staff 

is currently creating implementation strategy.  

Regional arts and 

culture toolkit 

Stephen 

Ostrander 
June 2013 

Staff 

assistance 

Toolkit has been released (at http://www.cmap.illinois.gov/arts), and 

discussions continue with key partners in the region to determine future 

outreach efforts to encourage and support municipalities interested in 

engaging in arts and culture planning as described in the toolkit. 

Regional climate change 

adaptation toolkit 
Jesse Elam June 2013 

Staff 

assistance 

Toolkit has been released, and CMAP is presenting its findings to interested 

groups and seeking external funding to support working with interested 

local governments to apply the process described in the toolkit. 

Riverside Central 

Business District plan 

(see website) 

Nora Beck Apr. 2013 
Staff 

assistance 

Village submitted grant application to implement green infrastructure and 

streetscaping improvements. Village Board has tasked various village 

commissions to outline work plans and timelines for achieving strategies 

within the CBD Plan. 

SSMMA housing 

investment prioritization 

(see website) 

Nicole 

Woods 
June 2012 

Staff 

assistance 

Recently, SSMMA has teamed up with a consulting firm and brought the 

housing investment tool online. The web-based housing investment tool 

was selected in June as one of four winners in the Illinois Open Technology 

Challenge. Overall the organization continues to use the tool to assess 

projects in various Southland communities. 

 

http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/developing-communities-project-and-cta-red-line-extension?isMovingForward=1
file://cmap.local/shared/Projects_FY11/Local%20Planning%20Support/committees/Board/www.cmap.illinois.gov/red-line
http://www.cmap.illinois.gov/arts
http://www.cmap.illinois.gov/moving-forward-in-detail/-/asset_publisher/Q4En/content/a-plan-for-downtown-riverside-illinois?isMovingForward=1
http://www.cmap.illinois.gov/moving-forward/livable-communities-in-detail/-/asset_publisher/Q4En/content/a-housing-investment-tool-for-the-south-suburbs?isMovingForward=1

